The Honorable
EDDIE BAZA CALVO
Governor

The Honorable
RAY TENORIO
Lieutenant Governor

public works
DIPATTAMENTON CHE'CHO' PUPBLEKO

GLENN LEON GUERRERO
Director

ANDREW S. LEON GUERRERO
Deputy Director

April 17, 2018

GL# 34-18-1776
Speaker Benjamin J.F. Cruz

APR 20 2018
Time: 3:33 [ ] AM [ ] PM File No. 34-1813
Received By: Glenn

The Honorable Speaker Benjamin J.F. Cruz
I Mina'Trentai Kuåttro Na Liheslaturan Guåhan
155 Hesler Place
Hagåtña, Guam 96910

Subject: Fiscal Year 2018 Second Quarter – Guam Highway Fund Project Accounting Status Report – For Flood Mitigation Projects

Dear Mr. Speaker Cruz:

Buenas yan Håfa A'dai!

Transmitted herewith is the Department of Public Works' Guam Highway Fund Project Accounting Status Report for the Flood Mitigation Projects per P.L. 33-110 for March 31, 2018 (year-to-date) and for the Second Quarter of FY 2018.

This report can be viewed on our website at www.dpw.guam.gov.

Should you require further information or inquiries, please do not hesitate to contact Mrs. Arleen U. Pierce, Controller at 646-3154 or 646-3231.

Si Yu'us Ma'åse.

GLENN LEON GUERRERO

2018 APR 23 AM 9:46

Attachments: Project Accounting Status Report

cc: Office of the Public Auditor (OPA)
Bureau of Budget and Management Research (BBMR)
Department of Administration (DOA)

1776

Department/Agency Head Certification
as to the accuracy of information contained herein:

4/17/18

GLENN LEON GUERRERO
Director

DEPARTMENT OF PUBLIC WORKS - ADMINISTRATIVE SERVICES DIVISION
PROJECT ACCOUNTING STATUS REPORT (As of March 31, 2018)

FLOOD MITIGATION AND OTHER CAPITAL IMPROVEMENT PROJECTS RELATED TO IMPROVING THE ROAD OF GUAM
P.L. 33-110
(GUAM TERRITORIAL HIGHWAY FUND)

			FY 2016 (As of 09/30/16)				FY 2017 (As of 09/30/17)				FY 2018 (As of 03/31/18)			
Number of Projects	Street Name/Village	Account No.	Appr.	Exp.	Enc.	Balance	Appr.	Exp.	Enc.	Balance	Appr.	Exp.	Enc.	Balance
1	Flood Mit-Lt6-1 Blk 2 Rte 8, Barr	5208D161090FMC01-230	250,000	0	0	250,000	250,000	72,485	36,500	141,015	177,515	36,500	0	141,015
2	Flood Mit-Var Flood Mit, Yigo	5208D161090FME01-230	150,000	0	0	150,000	150,000	0	0	150,000	150,000	0	0	150,000
3	Flood Mit-Lots 1019-5-4/3, Yigo	5208D161090FMF01-230	120,000	0	0	120,000	120,000	0	0	120,000	120,000	0	0	120,000
4	Flood Mitigation Projects - DPW	5208D161090FMG19-230	300,000	0	0	300,000	300,000	0	0	300,000	300,000	0	0	300,000
5	Flood Mit-Purch Lot 10-20 A.H.	5208D161090FMH01-230	120,000	0	0	120,000	120,000	120,000	0	0	0	0	0	0
						0				0				0
	GRAND TOTAL:		940,000	0	0	940,000	940,000	192,485	36,500	711,015	747,515	36,500	0	711,015